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Clarksburg Town Center Inspectlons

Inspection
Date

08/03/2000

07/10/2001

11/02/2001

02/26/2002

04/03/2002

04/30/2002

06/05/2002

08/15/2002

09/30/2002
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11/19/2002
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04/03/2003

LOD - limit of disturbance
FCE - forest conservation easement

8/11/2005

Field Comments

Pre-construction meeting for first phase of site. No clearing. Sediment control
measures used for prot of buffers.

TP up in first phase of site. BP release approved.
TP in good shape.

Pre-con for swr installation in phase 1A. Not much clearing but will be near stream
buffer. SSF to be installed as TP.

TP and SSF installed at Phase 1 {off Clarksburg Rd). OK to grade. Not much
clearng in this sect:on

Equipment behind SSF. Gas Co. per DPS. Not developer responsibility.

Road site with Wynn to look at grading and visit other adjacent sites of future site
plans.

Precon mtg w/Tom Weadon and applicant, Pleasants to walk LOD. Plans not
complete and signed so not ok to start.

Mtg w/Mike Hamilton to review changes to approved fep in field. Ok to install tpf.
Inspection of tree save areas along clarksburg road, need tpf for two areas. Will
need to reassess when hike/bike trail is installed.

TPF installed and approved along Clarksburg road. Not complete in Phase It area.
Pl/c Mike. Will try to complete by tomorrow.

Mtg w/Nancy Hughes and Keith (Ruppert) to review area E for preplanting meeting.
Remove ailanthus and bushhog area prior to planting. Plant as close to silt fence as
possible.

Mtg w/Randy (Pleasants) to walk lod. All goed to start tpf and sediment control
measures.

Mtg w)’Randy. tpf up and approved. Called tom to let him know they are good to go.
Inspection of planting area, no reforestation yet.

Inspection of Reforestation Area E. Plants installed and approved to start 2 yr.
warranty. Special care will be needed when removing earthdike and super silt fence
so as not to destroy plants. Plants did not have tree tubes on for deer protection
even though direction was given to Nancy and Keith.

Mtg w/Randy at site to look at tree save area along Clarksburg Road. Building pad
too close to trees. Wants to remove. Deferred to Wynn.

SSF - super silt fence’  TPF - tree protection fence
SF -silifence  TSA - tree save area
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Inspection
Date

06/17/2003

07/16/2003

07/16/2003

07/31/2003

01/20/2004

01/28/2004

03/05/2004

03/05/2004

03/29/2004
04/15/2004

05/10/2004

06/24/2004
06/28/2004

06/28/2004

07/01/2004

LOD - limit of disturbance
FCE - forest conservation easement

Field Comments

Site visit w/Marco and Mike to review planting. Need final inspection of areas.
Informed Wynn of fence being installed at entry. Ok

Mtg w/Bill Norton, Mike Hamilton and Art Neiligan at park site for precon. Need
permit and approval from parks to start on their end. No tpf needed and ok to start.

Inspection of swm lod change. Flagged and ok to start in townhouse section.

Mtg w/John from Craftstar about trees along Clarksburg Road and units 1-5 Block
EE backing up to trees. Sent letter letting them remove double 15" Ash, 8" cherry,
8" damaged Cherry, 8" Locust (3) Ailanthus and 4" Cherry. Trees start from
northwest. Bill Norton and John to submit revised plans for landscaping in area.
Meeting with Mike Hamilton. LOD accepted as staked. Mike will move LOD away
from 2 trees (8" Oak & 5" Birch) in SW corner of site next to creek. Okay to install
fence.

Met with Keith Cole (Pleasants Const.) at site. Walked TPF. Fence is up ahd in good

. condition. 1 called Rick Holtey (DPS) and notified him that we were complete.

Met with Mike Hamilton. His approved Sediment Control Plan LOD did not match my
approved FCP LOD for work along Stringtown Rd. Work was NOT approved to
begin until discrepancy is solved. Mike will contact developer and engineer (CPJ).

Met with Mike Hamilton. His approved Sediment Control Plan LOD did not match my
approved FCP LOD for work through FCE on the overpass for Clarksburg Square
Rd. Work was NOT approved to begin until discrepancy is solved. Mike will contact
developer and engineer (CPJ).

Walked LOD with Mike Hamilton. LOD okay as staked. Mike will install TPF and calt
for reinspection. '

Final TPF inspection along Stringtown Rd. TPF accepted. Rick Holley called and
notified we accept TPF. Mike Hamilton called and notified as well.

Met with Rick Coyle & Jeff {Porten Homes) to discuss rubbish in FCE. Rick will
remove rubbish by hand. Car chassis is in FCE behind lot 33. This is to be removed.
by skid loader with minimum damage to FCE. Rick to restake LOD, he needs to
grade swale.

Met Mike Hamilton at site. Area was to overgrown to see LOD. Mike will bushhog
path and meet again on 06-28-04.

Walked LOD with Mike Hamilton. LOD okay as staked. Mike will install TPF and SF
and will call for reinspection by end of week. :

Mark Lieberman (resident, 240-383-0402) would like permission to remove some
rubbish within TSA in his backyard. Two small areas of rubbish exist; one has rusted
old ptayground equipment, the other is a 3' high pile of small branches and twigs.
Okay to remove both area BY HAND ONLY, no equipment is allowed into the TSA.
Keith (Pleasants) cleared a little more than he should have before gaining approval
for TPF. No sediment controls were in place, but Rick Holley wasn't concerned.
Keith said he cleared as much as he did in order to make room for trees being
felled. Since no trees outside the LOD were damaged, no citations were issued, but

it wae made claar that ha want havunnd honinde
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SSF - super silt fence TPF - tree protection fence
SF -siltfence  TSA - tree save area
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Inspection
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Field Comments

07/22/2004

07/22/2004

07/28/2004

08/26/2004
08/26/2004

02/02/2005

02/03/2005
02/03/2005

(4/05/2005

05/12/2005

05/17/2005

05/25/2005

05/25/2005

05/25/2005

LOD - limit of disturbance
FCE - forest conservation easemnent

An underground structure was found behind Lot 37 within Tree SAve Area. Structure
was approximately 8'x8'x8’ wooden box with sealed lid and access hatch. Structure
site 2/3 on private property and 1/3 on Lot 37. Rick Coyle will contact off-site
resident behind Lot 37°and see what they want to do. Possibly lid will be pulled off
and gravel and topsoil will be put into open box. Rick to call me when they have an
idea as to what they will do.

Periodic inspection of TPF. TPfis up and intact. Forest has been cleared.

Met with Jeff. Alot of rubbish and debris is in TSA behind Lot 32. Jeff wants to
remove rubbish. | approved a one-point access into area with a skid loader or small
skid loader type backhoe. | approved the removal of one small tree in rubbish area
that had some damage and an excessive lean toward home. | asked for

replacement plantings for damaged trees, Jeff will contact Rick. | also asked Jeff to
coordinate clearing activities with Derek Isensee (DPS). Jeff must also stabilize and -
reseed area when done.

Met Matt Shay, Keith, Mike Hamilton & Rick Holley (DPS) at site for pre-con, Walked
LOD for site schoo! site. LOD accepted as staked, no issues. Informed Rick Holley
we accepted LOD.

Walked LOD with Keith & Matt Shay. LOD accepted as staked, no problems noted.
Notified Rick Holley of our acceptance of LOD.

Recv'd complaint from Sylvia Page (240-686-0706) who said construction trucks
were driving off of dead-end at Clarksburg Square Rd. into parking lot of sandwich
shop. Site visit revealed trucks were accessing off end of road. Curb was broken
and SSF was down. Called Matt Shea (240-447-5333) who said he'd get right on it
to put SSF back up and install Jersey barriers.

Wire fencing installed across access off of end of Clarksburg Square Rd. SSF not
reinstalled & jersey barrier not up yet.

Site visit to observe progress. No problems seen on this visit.

Recv'd complaint from Lisa Karlson about some trees removed in FCE behind her
house. She said trees were removed a number of month ago to regrade the slope
and they were never replaced. 1 found 5 2" caliper trees laying on their side
immediately inside the FCE. The trees appear to have been out of the ground for
some time. | will contact Pleasants Construction to discuss issue.

Took inventory of each ot in development and the stage of construction of each lot.

Talked to Tom Wolfe (DPS) about final topping in older sections. The roads have
not been topped due to final closeout of large SWM pond. To close pond will get alot
of dirt on foad and will tear the roads up. DPS is waiting until pond is closed to final
top streets.

Met with Jay Childs (Parks), Matt Shea (Newland) & Mike Hamilton (Pleasants). Site
is on Parks property, Jay-to handle all issues.

Site visit to check on PB Opinion compliance with 70% occupancy & recreational
requirements. No totlots or pathing have been installed in Phase 1A. Only one totlot
has been installed in Phase 1B. Michael to résearch % total occupancy for this
Phase 1.

Looked at pad for Bldg. 6 (Bozzuto Homes). Grading for pad is about 4 ft. higher
than curb level.

SSF - super silt fence TPF - tree protection fence
SF -silt fence  TSA - tree save area
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Site Plan# Inspector
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Inspection
Date

05/27/2005
06/08/2005
06/13/2005
07/05/2005

07/05/2005

07/20/2005

07/20/2005

LOD - limit of disturbance
FCE - forest conservation easement

Field Comments

Inspected tot lot behind mews area off of Public House Rd. (behind Lot 6, Blk EE).
Tot lot is being installed by Sports Systems. Contractor had no idea when other tot
lots would be put in.

Site visit to update project status map. No new bidgs. started, but a number are
being completed.

Site visit to-verify status of recreational amenities in site. Most of rec elements have
not been installed.

Site visit with MNCPPC Parks survey crew to measure bldg. height. | also measured
setbacks of bldgs. in potential violation. Setbacks from back of sidewalk (assumed
propenrty line) were either 7 ft. or 5 ft. as per plan.

Site visit with MNCPPC Parks survey crew to measure height of bidgs. | also
measured bldg. setbacks from back of sidewalks. Setbacks of potential violations
were either 7 ft. or 5 ft. from back of sidewalk (assumed property line) as per graphic
plan. .
Responded to complaint that construction was continuing on Bldg. & (Manor Care).
Went to site, Buzzuto was still building. Talked to Adrian Teodorovici (Const. Mgr.)
and told him to shut down & clear site. Adrian complied & had site cleared within
hour. . _

Visited clubhouse bldg. Some work is still progessing on bldg., but pool is in and
filled with poo) furniture out around pool.

No inspectioh entries for this plan
No inspection entries for this plan
No inspection entries for this plan
No inspection entries for this plan
No inspection entries for this plan
No inspection entries for this plan
No inspection entries for this ptan
No inspection entries for this plan

No inspection entries for this plan

SSF - super silt fence TPF - tree protection fence
SF -silt fence  TSA - tree save area
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